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General Comments

Partly cloudy and cool

•CHP Test site visit with Mike Whiteside, Mike O’Keefe, and John Jewell.
Here's a brief summary of my visit with Mike Whiteside, Mike O'Keefe, and John Jewell at the CHP test
site yesterday:

STATUS:
Location has been saw cut to dimension for Phase 1.
5% of AC removed via backhoe.
There is no backhoe on site at the moment. Coordinating a borrowed backhoe has proven to be difficult.

EQUIPMENT/MATERIALS NEEDED:
Backhoe/fork-lift for AC removal and plate placement.
1 cu. yd. sand/slurry (approximately) to level the plates to grade.

What I took from yesterdays encounter is that John and Mike O. feel like they're not being informed or
given the right information/equipment to perform their work. They are hoping to rent a backhoe from the
local Hertz, but Ric wants them to call around to get a backhoe through his contacts. Ric feels like he is
providing adequate information and help, but he isn't being as helpful as Mike O. and John would like.

We have the test plates (since January) and the Trelleborg units (arrived last week). The things holding up
progress are the lack of a backhoe/fork-lift, and sand/slurry to level out the test plates. The backhoe can be
driven from Hertz to the test site (Mike O. said he can operate one and since Hertz is down the street it
would not have to be delivered). The sand/slurry could be delivered to the site and dumped into the
excavated area.

NEXT ACTIONS:
Mike W. to identify other funding options for equipment rental and sand/slurry acquisition.
No overtime accrued today
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